

Concord BP SR2T Plan: Estimated Schedule

	2016						
	Jan	Feb	Mar	Apr	May	June	July
Task 3. Public Outreach							
Public Workshops							
Task 6.2. Working Paper #4: Project Evaluation Criteria	■						
Task 6.3. Working Paper #5: Recommended Projects		■	■				
Task 6.4. Working Paper #6: Corridor Intersections Conceptual Design Plans		■	■				
Task 7. Bicycle, Pedestrian and Safe Routes to Transit Plan							
Task 7.1. Initial Draft Bicycle, Pedestrian and Safe Routes to Transit Plan			■				
Task 7.2. Administrative Draft Bicycle, Pedestrian and Safe Routes to Transit Plan				■			
Task 7.3. Public Draft Bicycle, Pedestrian and Safe Routes to Transit Plan					■	■	
Task 7.4. Final Bicycle, Pedestrian and Safe Routes to Transit Plan							■
Task 8. Environmental Review							
Task 8.1. Environmental Review				■	■	■	

