CITY COUNCIL COMMITTEE

SPECIAL MEETING

INFRASTRUCTURE & FRANCHISE

Laura Hoffmeister, Chair
Edi Birsan, Committee Member

5:30 p.m.
Monday, September 21, 2015

Building A, Garden Conference Room
1950 Parkside Drive, Concord

AGENDA
ROLL CALL

PUBLIC COMMENT PERIOD

1. REVIEW - of Pavement Management Program — Measure Q Lease Financing Expenditure
Plan Recommendation. Report by Jeff Rogers, Associate Civil Engineer.

2. DISCUSSION - of Sidewalks/ADA Transition. Discussion led by Robert Ovadia, City
Engineer.
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AGENDA ITEM NO.

REPORT TO INFRASTRUCTURE AND FRANCHISE COMMITTEE

TO THE HONORABLE COMMITTEE MEMBERS:

DATE: September 21, 2015

SUBJECT: PAVEMENT MANAGEMENT PROGRAM - MEASURE Q LEASE FINANCING
REVISED EXPENDITURE PLAN RECOMMENDATION

Report in Brief

In March 2015, the City Council authorized a Lease Finance Agreement (Agreement) utilizing a
portion of the anticipated revenues from the extension of the Measure Q* half cent sales tax. The purpose of
the debt financing is to accelerate investment in the City’s street maintenance needs. Through the debt
financing, approximately $22.4 million has been made available for capital roadway projects and other related
expenditures. Staffs’ recommendation calls for these funds to be expended over the next five years.

Staff presented a three-pronged expenditure strategy to the Infrastructure and Franchise Committee
(Committee) on April 22, 2015. The Committee supported the recommended approach with the
understanding that a more detailed project specific expenditure plan would be presented to the Committee in
the following months. Staff also briefly presented the components of the initial three pronged approach
concept to the full Council as part of the CIP presentation on June 9, 2015.

On July 20, 2015, staff presented a detailed expenditure plan consistent with the three-pronged
approach provided to the Committee in April, and included a detailed narrative explaining the methodologies
used in generating the plan. The Committee asked that staff revise the proposed expenditure plan by
prioritizing expenditures on arterial and collector streets due to the larger volumes of traffic they serve
and asked that staff take a closer look at the proposed expenditures on local streets. The Committee
requested that staff specifically evaluate Ayers Road, Solano Way, Walters Way, and the intersection of
Monument Boulevard and Detroit Avenue as potential streets to be included in the revised expenditure
plan. Additionally, the Committee approved staff’s recommendation to fund construction of the FY 2014-15
Pavement Maintenance and Rehabilitation Projects (PJ2329 & PJ2331), with the funds made available by the
Agreement. The Committee also approved staff’s recommendation to use these funds for the green bike lane
pavement pilot program on Detroit Avenue. On July 28, 2015, the full Council approved the award of
construction contracts for the Pavement Maintenance and Detroit Avenue projects, including the use of the
funds made available by the Agreement. The Maintenance project will construct base repair and slurry seal
improvements along 78 City streets in the City’s geographic area Zone 3; and the Rehabilitation project
includes improvements on Oak Grove Road from Monument Boulevard to Whitman Road, and Salvio Street
from Parkside Drive to Port Chicago Highway. The remaining elements of the expenditure plan have been
revised per the direction provided by the Committee at the July 20 meeting (Attachment 1).

! Measure Q is a voter approved half-cent use and transaction tax that provides revenue to the City of Concord that
cannot be taken by the State of California. Originally approved by voters in November 2010 with a 5-year sunset, an
extension of the tax measure was ratified with 76.3% voter approval on the November 2014 ballot. Measure Q will now
expire on March 31, 2025.
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The Agreement includes annual expenditure milestones. A total of $2,245,015 of the $22.4
million must be spent by March 2016. Staff estimates that based on current funding allocations,
$1,985,000 will be expended on approved projects by that time. To assure that the remaining required
lease financing expenditures are met and that the total amount of the lease revenue money is preserved
for investment in roadways, staff recommends modifying the funding for some projects currently funded
with Measure J, Gas Tax and/or General Fund and reallocating the approved funding to street
maintenance to preserve the total amount available for expenditure into roadways. This reallocation
would include a transfer of lease financing funds from the Pavement Maintenance Holding Account
(PJ2157) with a concurrent transfer of funds from the project receiving the funds, back into the
Pavement Maintenance Holding Account. These actions will ensure expenditure milestones of the lease
finance agreement are met and preserve the money available for investment in roadways.

Backaground

In March 2015, the City Council authorized a Lease Finance Agreement that promptly generated
approximately $22,450,146 to address infrastructure maintenance needs. The City Council has directed that
these funds be used to repair and rehabilitate Concord’s roadways. It is important to note that the Agreement
requires the following expenditure milestones:

10% within 1 year = $ 2,245,015 total by March 24, 2016

30% within 2 years = $ 6,735,044 total by March 24, 2017 (additional $4,490,029)
60% within 3 years = $13,470,088 total by March 24, 2018 (additional $6,735,044)
85% within 5 years = $19,082,625 total by March 24, 2020 (additional $5,612,537)

Failure to meet the required expenditure milestones would result in a limitation on the interest the City
can earn on the proceeds and/or, in an extreme case, the issue be considered taxable retroactive to date of
issuance.

On April 22, 2015, staff presented a three-pronged expenditure strategy for utilizing the funds made
available by the Agreement to address the City’s infrastructure needs; with the understanding that a more
detailed project specific expenditure plan would be prepared and presented to the Infrastructure and Franchise
Committee (Committee) in the following months. The following recommendations for action were approved
by the Committee upon conclusion of the meeting:

1. Enhance Roadway Maintenance Activities:
a) Increase in-house capacity for addressing potholes: Allocate $200,000 to purchase an asphalt
Zipper and add $50,000 to $75,000 per year to supplement Public Works asphalt and material budget.

b) Contract larger repair areas and heavy traffic areas: For those areas that are located in high-traffic
areas and that may be too large to efficiently complete with in-house staff, allocate $600,000 to
$700,000 per year towards localized pavement repairs.

2. Focus on Repairing Local Arterial & Collector Roadways: Allocate $5,000,000 to $6,000,000
over the next five years for major street repair and reconstruction projects and as a local match for
grant funding opportunities.
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3. Enhance Repairs to Neighborhood Streets: Allocate $10,000,000 to $12,000,000 over the next five
years to fund neighborhood street repair.

The components of the initial three pronged approach concept were also briefly presented to the full
Council as part of the CIP presentation on June 9, 2015.

To expedite the preparation of a project specific expenditure plan, the City sought support from NCE,
an engineering consulting firm with experience in development of pavement management projects
and expenditure plans. NCE was tasked with developing an Expenditure Plan that generated a list of
street segments to be addressed, differentiated by project (repair type) and year to be implemented.
The proposed Expenditure Plan had to be consistent with the three-pronged approach approved by the
Committee on April 22™ and presented to the Council on June 9", and was required to meet the
expenditure timelines required by the Agreement.

On July 20, 2015 staff presented a detailed project specific expenditure plan to the Committee. The
plan included a detailed narrative explaining the methodology’s used in generating the plan.

The Committee reviewed the proposed expenditure plan and asked staff to revise the plan as follows:

e Re-evaluate expenditures on local residential streets with respect to expenditures on arterial
(defined as a “high-capacity road meant to deliver traffic from collector roads to freeways or
expressways”) and collector (defined as “low-to-moderate-capacity roads which serve to
move traffic from local streets to arterial roads) streets and prioritize the expenditures on
arterial and collectors streets due to the larger volumes of traffic they serve.

e Review the conditions of Ayers Road, Solano Way, Walters Way, and the intersection of
Monument Boulevard and Detroit Avenue, and evaluate their inclusion as streets to receive
pavement treatment in the revised expenditure plan.

The Committee approved staff’s recommendations regarding the use of Lease Financing Revenues for
the City’s FY 2014-15 Pavement Maintenance and Rehabilitation Projects, as follows:

e $1,870,000 — Construction and Construction related expenditures for FY 2014-15 Pavement
Maintenance Project (Project No. 2329)

e $2,200,000 — Construction and Construction related expenditures for FY 2014-15 Pavement
Rehabilitation Project (Project No. 2331)
It should be noted that the Committee previously approved the following Lease Financing
expenditures:

e $500,000 - to fund the purchase of the Asphalt Zipper ($200,000) and a 4-year annual materials
allowance ($75,000 per year) (approved by the Committee at the April 22, 2015 meeting).

e $150,000 - Detroit Avenue Complete Streets Project No. 2276, to fund installation of green
bicycle pavement markings (approved by the Committee at the July 13, 2015 meeting)

The City Council approved the purchase of the asphalt Zipper on June 23, 2015 and the expenditures
for the Detroit Avenue and Pavement Maintenance projects on July 28, 2015.
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Discussion

Following the July 20, 2015 meeting, staff worked with NCE to revise the expenditure plan as per the
direction provided by the Committee. Staff focused on placing a greater emphasis on the arterial and collector
streets while maintaining geographic equity for distribution of funds for local residential streets. The first step
was to review the condition of Ayers Road, Solano Way, Walters Way, and the intersection of Monument
Boulevard and Detroit Avenue, as directed by the Committee. The conditions of all were deemed to be poor
and warrant either base repairs or reconstruction. Following the field reviews, NCE evaluated the cost
effectiveness of the construction methods and met with staff to discuss the findings and other warranted
repairs. Originally, these warranted repairs included Ygnacio Valley Road and Kirker Pass Road, but based on
planned future activities, previously proposed repairs along these street segments were removed from the
expenditure plan and replaced with Wren Avenue and Sixth Street, which have similar immediate needs and
no future planned repairs.

Based on the field reviews and cost effectiveness of repairs, the following recommendations are
proposed to be added to the plan:

e Ayers Road (from Ygnacio Valley Road to Clayton Road) - (Base Repairs): $156,907

e Solano Way (from Broadmoor Avenue to City Limit) - (Reconstruct): $1,914,166

e Walters Way (from Detroit Avenue to Monument Boulevard) - (Reconstruct): $607,710

e Intersection of Monument Boulevard and Detroit Avenue (Reconstruct): $219,000

e Wren Avenue (from Sixth Street to Clayton Way) - (Base Repairs & Overlay): $729,581

e Sixth Street (Clayton Road to Willow Pass Road) - (Base Repairs & Overlay): $436,603

Because of the Committee’s requested focus and emphasis on the City’s arterials and collectors, staff
used the opportunity to work with the Transportation Manager to review the functional classification of each
segment of the recommended City streets. Based on this review, the following revisions were proposed:
Ayers Road:

e From Ygnacio Valley Road to Seminole Drive — from Arterial to Collector

e From Seminole Drive to Brook Hollow Court — from Residential to Collector

e From Brook Hollow Court to Clayton Road — from Arterial to Collector

e From Clayton Road to Myrtle Drive — Collector

Additionally, the following streets are proposed to be reclassified as follows:
e Pine Hollow Road (from Ygnacio Valley Road to Pine Hollow Court) — from Arterial to Collector
e Sixth Street (from Clayton Road to Willow Pass Road) — from Residential to Collector
e Farm Bureau Road (from Clayton Road to Willow Pass Road) — from Arterial to Collector
e Thornwood Drive (from Clayton Road to Concord Boulevard) — from Residential to Collector
e Mendocino Drive (from Clayton Road to Concord Boulevard) — from Residential to Collector
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Staff will be working to make these changes in both the City’s Pavement Management System and
will submit a request to the State of California to update the classifications in their records. This update will
allow the City to be more competitive for pavement focused grant opportunities which are normally geared
toward arterials and collectors, instead of residential streets.

The attached expenditure plan (Attachment 1) includes the following recommendations:

EXPENDITURE AMOUNT

Previously Authorized Expenditures $4.72M
Reconstruction/Resurfacing of Arterial, Collector and select Residential Streets $6.63M
Base Repair of Arterial, Collector and select Residential Streets $1.90M
Residential Pavement Maintenance and Rehabilitation in Zones 4, 5, 2, & 1, $7.07M

(Street segment selection is displayed in attachment 1, project breakdown yet to be
determined)

Reservation for Grant Match $2.0M

TOTAL $22.32M

The expenditure plan and associated maps detail the specific streets recommended in each of the
categories. It is important to note that Pavement Maintenance in Zone 3 is currently under construction and
the Council previously approved $1.9 million in Lease Revenue funds for the project. These funds are
included within the “Previously Authorized Expenditures” of $4.72 million in the above table.

Staff will seek to leverage the funds reserved for grant match as opportunities arise over the next 18
months. At a 20% match rate, these $2 million could potentially yield up to $10 million in capital projects.
Should sufficient grant opportunities not arise within the next 18 months, or if City’s applications prove
unsuccessful, staff will return to the Committee with recommendations to expend the reserved funds. Potential
projects that we would seek funding for include the following street segments:

e Farm Bureau Road (Phase 3), from Walnut Avenue to Clayton Road

e Treat Boulevard, from Clayton Road to Oak Grove Road

e Denkinger Road, from Concord Boulevard to Clayton Road

e Meadow Lane, from Market Street to Monument Boulevard

e Oak Grove Road, from Whitman Road to Treat Boulevard

With the Committee’s approval of staff’s recommendations, staff will bring the proposed expenditure
plan to the City Council for approval on October 6, 2015 and request appropriations for specific projects, as
noted above and on Attachment 1. Priority will be given to creating the rehabilitation and resurfacing projects

on arterials, collectors and select residential streets to affect the greatest number of residents and to comply
with the expenditure timelines.

As stated earlier in this report, 10% (or $2,245,015) of the lease financing funds must be expended by
March 24, 2016. It is estimated that current projects and approved outlays will expend approximately
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$1,985,000 by this date. To be conservative, this assumes that project contingency funds will not be expended
on the approved projects. These previously approved expenditures include:

e Asphalt Zipper purchase: $169,490 (actual cost)

e Asphalt Material for repairs by Public Works: $25,000

e Construction related expenditures for FY 2014-15 Pavement Maintenance (PJ2329): $1,645,265
e Detroit Avenue Complete Streets Project (Green Pavement Markings) (PJ2276): $150,000

To meet the 10% expenditure requirement, approximately $260,000 in additional eligible
expenditures is required. Staff recommends that specific approved Measure J, Gas Tax and/or General Fund
expenditures that are anticipated to meet the expenditure timeline, and can be allocated to pavement repairs,
be paid for with the Measure Q lease financing revenues to meet the first year expenditure requirements. Any
payments made with the lease revenue funds will be replaced by the projects’ currently approved funding
source and placed into the Pavement Management holding account and subsequently spent on roadway
maintenance projects, thereby keeping the total revenue available under this program whole. Proposed fund
reallocations are as follows:

e Centre Concord Moveable Walls and Wall Coverings (PJ2182): General Fund, $250,000
e Traffic Sign Replacement Project (RFB#2328): General Fund, $250,000

While only the addition of $260,000 is needed meeting the March 2016 expenditure milestone, staff is
proposing to swamp a total of $500,000 to provide a contingency in the event of project or payment delays.

Fiscal Impact

The costs associated with implementing the program recommendations will be funded by the proceeds
generated through the Measure Q Lease Financing Agreement, in the amount of $22,450,147. Should the City
fail to meet the required expenditure milestones, a limitation on the interest the City can earn on the proceeds
and/or, in an extreme case, the issue be considered taxable retroactive to date of issuance.

Public Contact

The Infrastructure and Franchise Committee Agenda was posted.

Recommendation for Action

Staff recommends that the Infrastructure & Franchise Committee recommend approval to the City
Council the proposed revised Expenditure Plan (Attachment 1).

Prepared by:  Jeff Rogers
Associate Civil Engineer
jeff.rogers@cityofconcord.org

Reviewed by: Robert Ovadia
City Engineer
robert.ovadia@cityofconcord.org
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Grogan Reviewed by: Victoria Walker
eputy City Manager Director Comm. & Econ. Development
jovan.grogan@cityofconcord.org victoria.walker@cityofconcord.org

Attachment 1. Revised Expenditure Plan & Corresponding Maps
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Street Name

Beginning Location

City of Concord Pavement Spending Plan

End Location

After
Treatment
PCI

PCI
Increase

Field Review Treatment
Recommendation

Attachmentl

PRONG 1 Base
Repair Cost

PRONG 2
Reconstruct

Functional Class I:)a‘:‘ekr::'g
R 1
R 2

A&R 3
¢ 4
R 5
R 6
A 7
A 8
¢ 9
A 10
A 11
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A 13
A 14
A 15
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A 19
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Z5
Z3
Z5
Z3
2
z2
Z1
z2
Z5
Z5
Z5
Z3
Z5
Z3
Z1
4
Z1
z2
4
Z3

HILLSBOROUGH DR
WALTERS WY
SOLANO WY

SAN MIGUEL RD
WREN AV

SIXTH ST
CONCORD BL
CLAYTON RD

E OLIVERA RD
EAST ST
CONCORD AV
MOHR LN
WILLOW PASS RD
MEADOW LN
PINE HOLLOW RD
CONCORD BL
AYERS RD

WEST ST
COWELLRD

LABRADOR ST
DETROIT AV

CITY LIMIT

TREAT BL

SIXTH ST

CLAYTON RD

AYERS RD

WEST ST

PT CHICAGO HW
WILLOW PASS RD
203 W/O MARKET ST
DAVID AV

FARM BUREAU RD
GELBKE LN
MISSOURI DR
GALINDO ST
YGNACIO VALLEY RD
CLAYTON RD

TREAT BL

ST. GEORGE DR
MONUMENT BL
BROADMOOR AV
SYSTRON DR
CLAYTON WY
WILLOW PASS RD
CITY LIMIT
TREAT BL
WILLOW PASS RD
418' N. OF BACON ST
SALVIO ST
MONUMENT BL
LYNWOOD DR
BLACKFIELD DR
KRONA LN

EAST ST
CLAYTON RD
CONCORD BL

N LARWIN AV

INTERSECTION - MONUMENT BLVD AND DETROIT AV
* Mill HMA surface prior to overlay - thickness to be determined
** Reconstruct Pt. Chicago to Wexford Drive. Patching between Wexford Drive and Willow Pass Rd.

Project Description Running Balance Deduction

MQ Beginning Balance S 22,400,000

PJ 2329 S 1,870,000
Detroit Avenue Green Paint S 150,000
PJ 2331 S 2,200,000
PW Zipper plus materials S 500,000
Prong 1 - Patching S 1,899,969
Prong 2 - Reconstruct S 6,634,200
Sub-Total S 9,145,830

Local Match Streets S 2,000,000
Remaining for Residentials S 7,145,830

Residential Projects (Zones 1, 2, 4, 5) S 7,069,825

Balance

S 76,005

49
49
75
38
55
55
46
48
86

53
55
61
45
42
58
71
61
62

N/A

100
100
100
52
100
100
56
57
100
55
61
63
67
56
54
65
76
67
68
100

51
51
25
14
45
45
10

14
11

11

a0 U

Reconstruct FDR 1,390,079
Reconstruct 607,710
BR + Thick OL * 1,914,166

BR S 153,443
BR + Thick OL * 729,581
BR + Thin OL * 436,603

BR S 359,199

BR S 170,093
Reconstruct FDR + BR** S 123,502 1,337,061

BR S 165,750

BR S 67,875

BR S 235,457

BR S 214,090

BR S 31,669

BR S 45,605

BR S 34,652

BR S 156,907

BR S 75,592 -

BR S 66,135
Reconstruct 219,000
Sub-Total S 1,899,969 6,634,200
Total 8,534,170
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o . After Field Review Average . Treatment
Street Name Begmr.ung End Location Functional Area (SY) Zone Subs PCI Treatment PCl Increase Treatment % Base Base Repair Unit Cost freatment PRONG 3 Total Cost
Location Class Zone Pl Recommendation G Cost ($/5Y) Cost
ALRO AV MATHESON RD BECKHAM CT R 2,130 721 1A 44 60 16 Cape Seal 5% S 8,628 | S 16.09 34,277 42,905
ALRO AV BECKHAM CT ALRO CT R 997 71 1A 57 68 11 Cape Seal 5% S 4,039 (S 16.09 16,047 20,086
ALRO AV ALRO CT CLAYCORD AV R 1,794 71 1A 56 68 12 Cape Seal 5% S 7,268 |$  16.09 28,873 36,140
ALRO CT ALRO AV END R 898 | 71 1A 39 57 18 Cape Seal 5% S 3639 |$ 16.09 14,456 18,095
ANGLEWOOD CT CLAYCORD AV END R 755| 71 1A 59 70 11 Cape Seal 5% S 3,059 | $ 16.09 12,153 15,212
BAILEY CT BAILEY RD END R 605 71 1A 26 52 27 Cape Seal 5% S 2,450 | $ 16.09 9,734 12,185
BECKHAM CT ALRO AV END R 1,045 71 1A 56 68 12 Cape Seal 5% S 4,232 | S 16.09 16,814 21,046
BELDING CT OLIVE DR END R 869 | 71 1A 56 68 12 Cape Seal 5% S 3,519 | $ 16.09 13,982 17,502
BERRYWOOD CT OLIVE DR END R 873 71 1A 57 68 11 Cape Seal 15% $ 10,603 (S 16.09 14,041 24,644
BERRYWOOD DR OLIVE DR PIZZIMENTI CT R 968 | 71 1A 71 80 9 Cape Seal 20% $ 15682 (S 16.09 15,575 31,257
BERRYWOOD DR PIZZIMENTI CT LIMEWOOD DR R 968 | 71 1A 56 68 12 Cape Seal 20% S 15682(S 16.09 15,575 31,257
BERRYWOOD DR LIMEWOOD DR CLAYCORD AV R 1,357 721 1A 42 59 17 Cape Seal 20% S 21,978(S 16.09 21,829 43,807
BERRYWOOD DR CLAYCORD AV CONCORD BL R 632 71 1A 58 69 11 Cape Seal 20% $ 10,238(S 16.09 10,169 20,407
BLUEWOOD CT CLAYCORD AV END R 455| 71 1A 51 64 13 Cape Seal 5% S 1,841 | S 16.09 7,316 9,157
CHEROKEE DR MATHESON RD CLAYCORD AV R 4,786 | 71 1A 24 51 28 Cape Seal 5% $ 19,385(S 16.09 77,014 96,399
CLAYCORD AV LAVERNE WY CLAYCORD CT R 1,085] 71 1A 25 100 75 Mill and Overlay 12% $ 10,549 (S 37.00 40,157 50,707
CLAYCORD AV CLAYCORD CT ALRO AV R 1,198| 71 1A 27 100 73 Mill and Overlay 12% $ 11640(S 37.00 44,310 55,950
CLAYCORD AV ALRO AV FEDSCO CT R 1,303| 721 1A 44 100 56 Mill and Overlay 12% S 12,667 S 37.00 48,219 60,887




BT . Sub- After Field Review Average Base Repair Tre'atment Treatment
Street Name Location End Location Area (SY) Zone PCI Treatment PCl Increase Treatment % Base o Unit Cost Cost PRONG 3 Total Cost
PCI Recommendation Repair (S/SY)
CLAYCORD AV FEDSCO CT GENEVA AV 1,953 71 1A 46 100 54 Mill and Overlay 12% 18,981 (S  37.00 72,253 91,234
CLAYCORD AV GENEVA AV INNWOOD CT 1,268 71 1A 41 100 59 Mill and Overlay 12% 12,325 |S  37.00 46,916 59,241
CLAYCORD AV INNWOOD CT OLIVE DR 2,512 71 1A 30 100 70 Mill and Overlay 12% 24,417 |$  37.00 92,944 117,361
CLAYCORD AV OLIVE DR ANGLEWOOD CT 1,268 71 1A 29 100 71 Mill and Overlay 12% 12,325 (S  37.00 46,916 59,241
CLAYCORD AV ANGLEWOOD CT |MINTWOOD DR 1,268 71 1A 35 100 65 Mill and Overlay 12% 12,325 S 37.00 46,916 59,241
CLAYCORD AV MINTWOOD DR [BLUEWOOD CT 1,900 71 1A 32 100 68 Mill and Overlay 12% 18,468 |S  37.00 70,300 88,768
CLAYCORD AV BLUEWOOD CT MINTWOOD DR 1,056 71 1A 42 100 58 Mill and Overlay 12% 10,264 | S 37.00 39,072 49,336
CLAYCORD AV MINTWOOD DR |BERRYWOOD DR 8441 71 1A 35 100 65 Mill and Overlay 12% 8,204 S  37.00 31,228 39,432
CLAYCORD CT CLAYCORD AV END 587| 71 1A 53 100 47 Mill and Overlay 10% 4,752 |S  37.00 21,707 26,459
CURLETTO DR OLIVE DR MATHESON RD 3,098 71 1A 45 61 15 Cape Seal 5% 12,548 |S  16.09 49,852 62,400
CURLETTO DR MATHESON RD SHELLWOOD DR 968 | 71 1A 52 65 13 Cape Seal 5% 3,920 (S 16.09 15,575 19,496
FEDSCO CT CLAYCORD AV END 756 | 71 1A 36 100 64 Mill and Overlay 5% 3,062 (S 37.00 27,972 31,034
FEDSCO DR CLAYCORD AV LAVERNE WY 1,085 71 1A 35 56 21 Cape Seal 5% 439% |S  16.09 17,463 21,859
GENEVA AV MATHESON RD  |JOELLE DR 1,742 71 1A 52 65 13 Cape Seal 5% 7,054 (S 16.09 28,023 35,077
GENEVA AV JOELLE DR CLAYCORD AV 2,897 71 1A 43 60 16 Cape Seal 5% 11,732 |S  16.09 46,607 58,339
HAKIMA CT BAILEY RD END 94| 71 1A 40 58 18 Cape Seal 5% 3,906 [S  16.09 15,516 19,422
INNWOOD CT CLAYCORD AV END 744 71 1A 54 66 12 Cape Seal 5% 3,015 (S 16.09 11,976 14,991
JOELLE DR MATHESON RD GENEVA AV 3,186 71 1A 53 65 13 Cape Seal 5% 12,905 |S  16.09 51,268 64,173




After Field Review Average Treatment

PROJECT Street Name Bl.igci:tril:)nng End Location Fur(\;:is(:nal Area (SY) Zone ZS::(; PCI Treatment PCl Increase Treatment . % Bas'e Basz:st:pair Unit Cost Treg:rsr:ent PRONG 3 Total Cost
PCI Recommendation Repair (S/SY)
LAVERNE CT LAVERNE WY END R 4471 21 1A 51 100 49 Mill and Overlay 5% S 1,812 |$ 37.00 (S 16,551 | $ 18,363
LAVERNE WY CLAYCORD AV LAVERNE CT R 3,300 z1 1A 41 59 17 Cape Seal 5% $ 13365(S 16.09 |S 53,097 | S 66,462
LAVERNE WY LAVERNE CT FEDSCO DR R 774| 71 1A 51 64 13 Cape Seal 5% S 3,133 (S 16.09 |$ 12,448 | S 15,582
LAVERNE WY FEDSCO DR END R 2,130 z1 1A 52 65 13 Cape Seal 5% S 8628 (S 16.09|S 34,277 | S 42,905
LIMEWOOD CT LIMEWOOD DR  |END R 1,547 71 1A 54 66 12 Cape Seal 5% S 6,267 [S 16.09 |$ 24,897 | S 31,163
LIMEWOOD DR BAILEY RD POPLARWOOD CT R 510| 71 1A 63 73 10 Cape Seal 5% S 2,064 (S 16.09 |S$ 8,201 | S 10,265
LIMEWOOD DR POPLARWOOD CT [LIMEWOOD CT R 968 | 71 1A 60 71 11 Cape Seal 5% S 3920 (S 16.09 |$ 15,575 | $ 19,496
LIMEWOOD DR LIMEWOOD CT BERRYWOOD DR R 851| 71 1A 53 65 13 Cape Seal 5% S 3,445 (S 16.09 |S$ 13,687 | S 17,132
MATHESON RD ZTJ?,TCEL;RB & CHEROKEE DR R 1,425| 71 1A 65 75 10 Cape Seal 5% S 5771 (S 16.09 |$ 22,928 | S 28,700
MATHESON RD CHEROKEE DR ALRO AV R 586| 71 1A 76 85 8 Cape Seal 5% S 2,374 S 16.09 |$ 9,431 |S 11,804
MATHESON RD ALRO AV JOELLE DR R 1,425 71 1A 67 77 9 Cape Seal 5% S 5771 (S 16.09 |$ 22,928 | S 28,700
MATHESON RD JOELLE DR GENEVA AV R 1,158 71 1A 66 76 10 Cape Seal 5% S 4691(S 16.09|S 18,638 | S 23,329
MATHESON RD GENEVA AV CURLETTO DR R 1,011 71 1A 60 71 11 Cape Seal 5% S 4,095 (S 16.09|S 16,269 | S 20,364
MINTWOOD DR CLAYCORD AV (S) |CLAYCORD AV (N) R 3,483| 71 1A 50 63 14 Cape Seal 5% S 14,108 (S 16.09 |S 56,047 | S 70,154
NEWHALL PARK WY |BOXER BL CLAYTON RD R 2,170 z1 1A 69 78 9 Cape Seal 5% S 878 (S 16.09|S 34,915 | S 43,704
OLIVE DR BAILEY RD CURLETTO DR R 477 21 1A 67 76 10 Cape Seal 5% S 1,931 (S 16.09 |S 7,670 |S 9,600
OLIVE DR CURLETTO DR BELDING CT R 990| 71 1A 65 75 10 Cape Seal 5% S 4010(S 16.09|S 15,929 | $ 19,939
OLIVE DR BELDING CT BERRYWOOD DR R 935| 71 1A 51 65 13 Cape Seal 5% S 3,787 S 16.09 |$ 15,044 | S 18,831
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Beginnin Functional Sub After Field Review Average Base Repair freatment Treatment
Street Name B . & End Location Area (SY) Zone PCI Treatment PCl Increase Treatment % Base P Unit Cost PRONG 3 Total Cost
Location Class Zone . ! Cost Cost
PCI Recommendation Repair (S/SY)
OLIVE DR BERRYWOOD DR |SHELLWOOD DR R 917| 71 1A 64 74 10 Cape Seal 5% S 3,713 |$ 16.09 (S 14,749 18,462
OLIVE DR SHELLWOOD DR  [CLAYCORD AV R 3,293 71 1A 64 74 10 Cape Seal 5% S 13,335(S 16.09 (S 52,979 66,314
PIZZIMENTI CT BERRYWOOD DR [END R 700| z1 1A 54 66 12 Cape Seal 5% S 2,836 |S 16.09 (S 11,268 14,105
POPLARWOOD CT LIMEWOOD DR END R 1,547 71 1A 53 65 13 Cape Seal 5% S 6,267 |S 16.09 S 24,897 31,163
RIO BLANCO DR END RUSSO CT R 396 71 1A 63 73 10 Cape Seal 5% S 1,604 S 16.09 S 6,372 7,975
RIO BLANCO DR RUSSO CT SPRINGWOOD WY R 807 | 71 1A 67 76 10 Cape Seal 5% S 3,267 |S 16.09 (S 12,979 16,246
RUSSO CT RIO BLANCO DR |END R 418 71 1A 59 70 11 Cape Seal 5% S 1,693 (S 16.09 S 6,726 8,419
SHELLWOOD DR CURLETTO DR OLIVE DR R 1,742 21 1A 50 63 14 Cape Seal 5% S 7,054 |S 16.09 S 28,023 35,077
SPRINGWOOD WY BAILEY RD RIO BLANCO DR R 513 z1 1A 58 70 11 Cape Seal 5% S 2,079 |$S 16.09 (S 8,260 10,339
SPRINGWOOD WY RIO BLANCO DR [END R 1,192 71 1A 56 68 12 Cape Seal 5% S 4,826 |S 16.09 |$ 19,174 24,000
SUNNY PL BAILEY RD END R 1,247 71 1A 57 68 11 Cape Seal 5% S 5049 |$ 16.09 (S 20,059 25,108
THIESSEN CT CLAYCORD AV END R 1,679 71 1A 73 82 9 Cape Seal 5% S 6,799 |S 16.09 (S 27,012 33,811
TOTAL 2,312,253
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Beginning . Functional After PCI RiEld Review Average % Base Repair Tre‘atment Treatment
Street Name Location End Location Class Area (SY) Zone PCl Sub-Zone PCI Treatment Increase Treatment ‘ Base‘ Cost Unit Cost Cost PRONG 3 Total Cost
PCI Recommendation Repair ($/SY)

ASHDALE DR LARKSPUR DR WILLOW PASS RD R 1,595| 722 |58 2B 57 68 12 Slurry Seal 5% S 4,307 | S 3.22 5136 |$ 9,442
CARLOTTA DR LOS FLORES AV EL REY PL R 552| 22 |39 2B 38 100 62 Mill and Overlay 5% S 1,490 | $ 37.00 20,424 | S 21,914
CARLOTTA DR EL REY PL ASHDALE DR R 1,902| 722 |20 2B 18 100 82 Reconstruction 5% S 5135 (S 146.04 277,768 | S 282,903
CLAYTON WY VILLAGE RD ROGERS RD R 3,228 722 |37 2B 35 56 20 Slurry Seal 5% S 8,717 | S 3.22 10,395 | S 19,112
CLAYTON WY ROGERS RD QUEENS RD R 3,142 722 |44 2B 43 59 16 Slurry Seal 5% S 8,483 | S 3.22 10,116 | S 18,599
CLAYTON WY QUEENS RD ROYAL RD R 368| 22 |57 2B 55 67 12 Slurry Seal 5% S 995 (S 3.22 1,186 | S 2,181
CLAYTON WY ROYAL RD WILLOW PASS RD R 867 72 |72 2B 71 80 9 Slurry Seal 5% S 2,340 (S 3.22 2,791 |S 5,131
EL REY PL CARLOTTA DR END R 436 722 |47 2B 46 100 54 Mill and Overlay 5% S 1,176 | $ 37.00 16,116 | S 17,292
GRANADA DR VILLAGE RD LOLITADR R 675 22 |40 2B 39 100 61 Mill and Overlay 15% S 5,468 [ S 37.00 24,975 | $ 30,443
GRANADA DR LOLITADR GRANZOTTO DR R 951| Z22 |47 2B 46 100 54 Mill and Overlay 15% S 7,703 | S 37.00 35,187 | $ 42,890
GRANADA DR GRANZOTTO DR  [LOS FLORES AV R 951| Z2 |34 2B 32 100 68 Mill and Overlay 15% S 7,703 | S 37.00 35,187 | $ 42,890
GRANADA DR LOS FLORES AV HACIENDA CT R 1,125| 722 |39 2B 38 100 62 Mill and Overlay 15% S 9,113 | S 37.00 41,625 | $ 50,738
GRANADA DR HACIENDA CT WILLOW PASS RD R 1,425| 72 |32 2B 30 100 70 Mill and Overlay 15% S 11,543 S 37.00 52,725 | $ 64,268
GRANZOTTO DR GRANADA DR CARLOTTA DR R 2,455 72 |86 2B 84 91 7 Slurry Seal 5% S 6,628 S 3.22 7,904 | S 14,532
HACIENDA CT GRANADA DR END R 549( z2 |23 2B 21 100 79 Mill and Overlay 5% S 1,482 | S 37.00 20,313 | S 21,795
JACQUELNE WY ROGERS RD ROYAL RD R 2,355 722 |55 2B 54 66 12 Slurry Seal 5% S 6,359 [ S 3.22 7,583 (S 13,942
LOS FLORES AV GRANADA DR SAN VINCENTE DR R 1,425| 72 |50 2B 49 100 51 Mill and Overlay 5% S 3,848 S 37.00 52,725 | $ 56,573
LOS FLORES AV SAN VINCENTE DR [CARLOTTA DR R 756 | 22 |48 2B 47 100 53 Mill and Overlay 5% S 2,041 (S 37.00 27,972 | S 30,013
QUEENS RD VILLAGE RD ROGERS RD R 2,658 722 |61 2B 59 70 11 Slurry Seal 5% S 7,178 S 3.22 8,560 | $ 15,737
QUEENS RD ROGERS RD CLAYTON WY R 3,648 72 |48 2B 47 100 53 Mill and Overlay 5% S 9,851 | S 37.00 134,988 | $ 144,839
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ROGERS RD JACQUELINE WY  |CLAYTON WY R 633| 722 |41 2B 40 100 60 Mill and Overlay 5% S 1,709 | S 37.00 23,421 | $ 25,130
ROGERS RD CLAYTON WY QUEENS RD R 968 | Z2 |50 2B 49 100 51 Mill and Overlay 5% S 2,614 | S 37.00 35,816 | $ 38,430
ROYAL RD JACQUEILINE WY |CLAYTON WY R 720 722 |47 2B 46 61 15 Slurry Seal 15% S 5832 S 3.22 2,318 S 8,150
SAN VINCENTE DR LOS FLORES AV WILLOW PASS RD R 2,217| 722 |52 2B 51 100 49 Mill and Overlay 10% S 11,972 |S 37.00 82,029 [ $ 94,001
VILLAGE RD CLAYTON WY QUEENS RD R 1,005| 72 |54 2B 53 66 12 Slurry Seal 5% S 2,713 | S 3.22 3,235 | $ 5,948
VILLAGE RD QUEENS RD GRANADA DR R 882 722 |40 2B 39 100 61 Mill and Overlay 5% S 2,381 (S 37.00 32,634 | S 35,015
VILLAGE RD GRANADA DR NOEMI DR R 1,425 72 |43 2B 42 100 58 Mill and Overlay 5% S 3,848 | S 37.00 52,725 | $ 56,573
BRENTWOOD CR WESTWOOD DR [CHABAN DR R 3,850 Z2 |51 2D 50 64 13 Slurry Seal 5% $ 10,395 |S 3.22 12,397 | S 22,792
CHABAN DR DENKINGER RD WOODCREST DR R 774 Z2 |56 2D 54 67 12 Cape Seal 5% S 2,089 | S 16.09 12,448 | S 14,537
CHABAN DR WOODCREST DR (WESTWOOD DR R 774 72 |55 2D 53 66 12 Cape Seal 5% S 2,089 | S 16.09 12,448 | S 14,537
CHABAN DR WESTWOOD DR [BRENTWOOD CR R 2,475| Z2 |53 2D 52 65 13 Slurry Seal 5% S 6,683 | S 3.22 7,970 | $ 14,652
HENNING CT HENNING DR END R 433 72 |47 2D 46 61 15 Cape Seal 5% S 1,168 | S 16.09 6,962 [ $ 8,130
HENNING DR DENKINGER RD WOODCREST DR R 774 72 | 67 2D 66 75 10 Slurry Seal 5% S 2,089 | S 3.22 2,491 [$ 4,580
HENNING DR WOODCREST DR [HENNING CT R 579| 722 |67 2D 66 75 10 Slurry Seal 5% S 1,564 | S 3.22 1,865 | S 3,430
HENNING DR HENNING CT GLAZIER DR R 2,383| Z22 |61 2D 60 70 11 Slurry Seal 5% S 6,435 | S 3.22 7,674 S 14,109
KAYWOOD DR SATINWOOD DR |[WOODLAND DR R 1,646 72 |46 2D 45 61 16 Cape Seal 5% S 4,445 | S 16.09 26,490 | $ 30,935
ROCKWOOD PL WOODLAND DR [END R 1,210 Z22 |51 2D 50 64 13 Slurry Seal 5% S 3,267 | S 3.22 3,896 | $ 7,163
SATINWOOD DR WOODCREST DR [KAYWOOD DR R 1,357| Z2 |53 2D 52 65 13 Cape Seal 5% S 3,663 | S 16.09 21,829 | S 25,492
SATINWOOD DR KAYWOOD DR GLAZIER DR R 2,820 Z2 |64 2D 63 73 10 Cape Seal 5% S 7,613 | S 16.09 45,368 [ $ 52,982
TEAKWOOD CT WESTWOOD DR [END R 1,265| 72 |38 2D 37 100 63 Mill and Overlay 5% S 3,416 | S 37.00 46,805 [ S 50,221
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TEAKWOOD CT TEAKWOOD CT END R 788 72 |32 2D 30 100 70 Mill and Overlay 5% S 2,129 | S 37.00 | S 29,168 | $ 31,297
TOYAH CT WOODLAND DR [END R 469 Z2 |55 2D 53 100 47 Mill and Overlay 5% S 1,267 | S 37.00 | S 17,365 | S 18,633
WESTWOOD CT WESTWOOD DR [END R 1,536 722 |53 2D 52 65 13 Slurry Seal 5% S 4,148 | S 322 |S 4947 | S 9,095
WESTWOOD DR GLAZIER DR TEAKWOOD CT R 3,008| z2 |70 2D 69 78 9 Slurry Seal 5% S 8,366 | S 322 |S 9,977 | S 18,342
WESTWOOD DR TEAKWOOD CT BRENTWOOD CR R 843 722 |71 2D 70 79 9 Slurry Seal 5% S 2,277 | S 322 |S 2,716 | S 4,993
WESTWOOD DR BRENTWOOD CR |WESTWOOD CT R 917 22 |73 2D 72 81 9 Slurry Seal 5% S 2,475 | S 322 |S 2,952 [$ 5,427
WESTWOOD DR WESTWOOD CT  |[CHABAN DR R 880 72 |67 2D 66 75 10 Slurry Seal 5% S 2,376 | S 322 |S 2,834 S 5,210
WOODCREST DR HENNING DR CHABAN DR R 4,565( 72 |56 2D 54 67 12 Cape Seal 5% S 12,326 |S 16.09 | S 73,451 | $ 85,776
WOODCREST DR CHABAN DR SATINWOOD DR R 968 | Z2 |55 2D 53 66 12 Cape Seal 5% S 2,614 | S 16.09 | S 15,575 | $ 18,189
WOODCREST DR SATINWOOD DR (WOODLAND DR R 462 Z2 |56 2D 54 67 12 Cape Seal 5% S 1,247 | S 16.09 | S 7,434 S 8,681
WOODLAND CT WOODLAND DR [END R 1,602 72 |42 2D 41 100 59 Mill and Overlay 5% S 4,326 | S 37.00 | S 59,286 | $ 63,613
WOODLAND DR WOODCREST DR |TOYAH CT R 1,173 722 |53 2D 52 65 13 Cape Seal 5% S 3,168 | S 16.09 | S 18,879 | S 22,047
WOODLAND DR TOYAH CT KAYWOOD DR R 990 Z2 |55 2D 53 66 12 Cape Seal 5% S 2,673 | S 16.09 | S 15,929 | S 18,602
WOODLAND DR KAYWOOD DR ROCKWOOD PL R 774 72 |61 2D 60 70 11 Cape Seal 5% S 2,089 | S 16.09 | S 12,448 | S 14,537
WOODLAND DR ROCKWOOD PL WOODLAND CT R 1,063| 72 |57 2D 55 67 12 Cape Seal 5% S 2,871 (S 16.09 | S 17,109 | S 19,980
WOODLAND DR WOODLAND CT GLAZIER DR R 1,162 72 |44 2D 43 100 57 Mill and Overlay 5% S 3,138 | S 37.00 | S 43,006 | $ 46,145

TOTAL S 1,822,602
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ALMAR ST COWELL RD CRAWFORD ST R 3,098 ( z4 |50 4C 48 63 14 Cape Seal 12% S 30,116 | $ 16.09 | S 49,852 79,968
ATLANTIC ST OAKLAND AVE SAN JOSE AVE R 1,162 z4 |44 4C 42 59 17 Cape Seal 12% S 11,298 | $ 16.09 |$ 18,702 30,000
ATLANTIC ST SAN JOSE AV SANTA CLARA AVE R 877 z4 |38 4C 37 56 19 Cape Seal 12% S 8520 (S 16.09 | S 14,104 22,624
ATLANTIC ST SANTA CLARA AV SAN CARLOS AV R 810| z4 |49 4C 47 62 15 Cape Seal 12% S 7,874 (S 16.09 |$ 13,035 20,909
CARLTON DR MT DIABLO ST LAGUNA ST R 821 z4 |50 4Cc 48 62 14 Cape Seal 12% S 7,983 1S 16.09 (S 13,215 21,199
CARLTON DR LAGUNA ST END R 4,037| Z4 |56 4C 55 67 12 Cape Seal 12% $ 39,240 | $ 16.09 |$ 64,955 104,195
CRAWFORD ST MESA ST ALMAR ST R 965( z4 |44 4c 42 59 17 Cape Seal 12% S 9379|S$ 16.09 |$ 15,525 24,904
CRAWFORD ST ALMAR ST SAN JOSE AV R 610| Z4 |46 4C 44 60 16 Cape Seal 12% S 5925 (S 16.09 | $ 9,808 15,733
CRAWFORD ST SAN JOSE AV SAN CARLOS AV R 2,109 z4 |34 4C 33 55 22 Cape Seal 12% $ 20,498 | $ 16.09 | S 33,932 54,430
DOVER WY FIFTH AV GARY DR R 642| Z4 |65 4C 64 74 10 Cape Seal 12% S 6,237 |$ 16.09 |$ 10,324 16,561
FIFTH AV WILDEWOOD DR MT DIABLO ST R 880 z4 |38 4C 37 56 20 Cape Seal 12% S 8554 |S 16.09 |$ 14,159 22,713
FIFTH AV MT DIABLO ST MARVELLE LN R 1,357 | Z4 |40 4C 39 57 18 Cape Seal 12% $ 13,187 | $ 16.09 |$ 21,829 35,016
FIFTH AV MARVELLE LN DOVER WY R 773| Z4 | 45 4c 43 59 16 Cape Seal 12% S 7,517 |$ 16.09 | S 12,443 19,960
FIFTH AV DOVER WY MONTEBELLO CT R 1,896 | Z4 |54 4C 52 65 13 Cape Seal 12% $ 18,431 |$ 16.09 S 30,510 48,941
FIFTH AV MONTEBELLO CT CLAYTON RD R 558 z4 |48 4C 46 61 15 Cape Seal 12% S 5426 |$ 16.09 | S 8,982 14,408
GARY DR DOVER WY JENCT R 774 z4 |59 4C 58 69 11 Cape Seal 12% S 7,520 |$ 16.09 |$ 12,448 19,968
GARY DR JEN CT LONEE CT R 774| 74 |54 4C 52 65 13 Cape Seal 12% S 7,520 |$ 16.09 | S 12,448 19,968
GARY DR LONEE CT MONTEBELLO CT R 774 74 |63 4C 62 72 10 Cape Seal 12% S 7,520 |$ 16.09 |$ 12,448 19,968
JENCT GARY DR END R 579| z4 |70 4Cc 69 78 9 Cape Seal 12% S 5631|S$ 16.09 | S 9,321 14,953
LAGUNA ST OAKLAND AV SAN JOSE AV R 1,021 | z4 |40 4C 39 57 18 Cape Seal 12% $ 9,928 |S 16.09 |$ 16,435 26,363
LAGUNA ST SAN JOSE AV SANTA CLARA AV R 1,062 | z4 |38 4c 37 56 20 Cape Seal 12% $ 10,323 |$ 16.09 |$ 17,088 27,410
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LAGUNA ST SANTA CLARA AV SAN CARLOS AV R 1,110( z4 |40 4ac 39 57 18 Cape Seal 12% $ 10,789 | $ 16.09|$ 17,860 28,649
LAGUNA ST SAN CARLOS AV CARLETON DR R 880| Z4 |46 4C 44 60 16 Cape Seal 12% S 8,554 (S 16.09 (S 14,159 22,713
LONEE CT GARY DR END R 579( z4 |60 4ac 59 70 11 Cape Seal 12% S 5631|$ 16.09 | $ 9,321 14,953
MARVELLE LN FIFTH AV END R 1,360 | z4 |43 4C 42 59 17 Cape Seal 12% $ 13,222 |$ 16.09 (S 21,888 35,110
MESA ST CRAWFORD ST MT DIABLO ST R 680| Z4 |88 ac 87 93 6 Cape Seal 12% S 6,609 |$ 16.09|$ 10,939 17,548
MONTEBELLO CT FIFTH AV GARY DR R 389| z4 |59 4C 57 69 11 Cape Seal 12% $ 3,778 | S 16.09 | S 6,254 10,031
MONTEBELLO CT GARY DR END R 704| z4 |48 4C 46 61 15 Cape Seal 12% S 6,843 |$ 16.09 |$ 11,327 18,170
MT DIABLO ST VERNA CR FIFTH AV R 750| z4 |75 4Cc 74 82 9 Cape Seal 12% $ 7,292 |S 16.09 [$ 12,071 19,363
MT DIABLO ST FIFTH AV CARLETON DR R 750( z4 |82 4ac 81 88 7 Cape Seal 12% S 7,292 |S 16.09 S 12,071 19,363
MT DIABLO ST CARLETON DR SAN CARLOS AV R 939| Z4 |65 4C 64 74 10 Cape Seal 12% S 9,124 |$ 16.09|S$ 15,103 24,227
MT DIABLO ST SAN CARLOS AV SAN JOSE AV R 2,710 Z4 |59 ac 57 69 11 Cape Seal 12% S 26,338 |$ 16.09 [S 43,599 69,936
MT DIABLO ST SAN JOSE AV OAKLAND AV R 1,357 | z4 |55 4C 54 66 12 Cape Seal 12% $ 13,187 | $ 16.09 (S 21,829 35,016
MT DIABLO ST OAKLAND AV MESA ST R 825( z4 |36 ac 35 55 21 Cape Seal 12% $ 8,020 |$ 16.09 | S 13,276 21,296
MT DIABLO ST MESA ST LAGUNA ST R 1,027 | z4 |64 4C 63 73 10 Cape Seal 12% $ 9,979 |S 16.09 (S 16,519 26,498
PACIFIC ST OAKLAND AV SAN JOSE AV R 1,188 z4 |50 4Cc 48 63 14 Cape Seal 12% $ 11,551 |$ 16.09 |$ 19,120 30,671
PACIFIC ST SAN JOSE AV SANTA CLARA AV R 882 z4 |41 4Cc 40 58 18 Cape Seal 12% S 8570 |$ 16.09 (S 14,186 22,756
PACIFIC ST SANTA CLARA AV SAN CARLOS AV R 882( z4 |45 4ac 43 59 16 Cape Seal 12% S 8570 |$ 16.09 |$ 14,186 22,756
PROSPECT ST OAKLAND AV SAN JOSE AV R 1,162 | z4 |40 4C 39 57 18 Cape Seal 12% $ 11,298 | S 16.09 |S 18,702 30,000
PROSPECT ST SAN JOSE AV SANTA CLARA AV R 920( z4 |34 ac 33 55 22 Cape Seal 12% S 8,942 |$ 16.09 |S 14,803 23,745
PROSPECT ST SANTA CLARA AV SAN CARLOS AV R 810| Z4 |34 4C 33 55 22 Cape Seal 12% S 7,874 |S 16.09 S 13,035 20,909
SAN CARLOS AV END CRAWFORD ST R 376| z4 |51 ac 49 63 14 Cape Seal 12% $ 3,650 |$ 16.09 | S 6,043 9,693
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SAN CARLOS AV CRAWFORD ST MT DIABLO ST 763 z4 |46 4ac 44 60 16 Cape Seal 12% S 7,413 |S 16.09 S 12,271 19,684
SAN CARLOS AV MT DIABLO ST LAGUNA ST 792 Z4 |40 4C 39 57 18 Cape Seal 12% S 7,698 (S 16.09 |S 12,743 20,442
SAN CARLOS AV LAGUNA ST PROSPECT ST 803 z4 |36 4ac 35 56 21 Cape Seal 12% S 7,802 |$ 16.09 |S 12,915 20,717
SAN CARLOS AV PROSPECT ST ATLANTIC ST 987| Z4 |37 4C 36 56 20 Cape Seal 12% $ 9,590 |$ 16.09 [$ 15,875 25,466
SAN CARLOS AV ATLANTIC ST PACIFIC ST 987 z4 |38 ac 37 56 19 Cape Seal 12% S 9,59 | $ 16.09|$ 15,875 25,466
SAN CARLOS AV PACIFIC ST CLAYTON RD 952| Z4 |54 4C 53 65 13 Cape Seal 12% $ 9,253 |S 16.09 (S 15,318 24,571
SAN JOSE AV CRAWFORD ST MT DIABLO ST 610| z4 |42 4C 41 58 17 Cape Seal 12% $ 5925 |8§ 16.09 | $ 9,808 15,733
SAN JOSE AV MT DIABLO ST LAGUNA ST 610| z4 |36 4Cc 35 56 21 Cape Seal 12% $ 5925|S 16.09 | $ 9,808 15,733
SAN JOSE AV LAGUNA ST PROSPECT ST 763 z4 |32 4ac 31 54 23 Cape Seal 12% S 7,413 |S 16.09 S 12,271 19,684
SAN JOSE AV PROSPECT ST ATLANTIC ST 881| Z4 |44 4C 42 59 17 Cape Seal 12% S 8559 (S 16.09 (S 14,168 22,727
SAN JOSE AV ATLANTIC ST PACIFIC ST 881 z4 |46 ac a4 60 16 Cape Seal 12% S 8,559 |$ 16.09 |S 14,168 22,727
SAN JOSE AV PACIFIC ST CLAYTON RD 740| z4 |38 4C 37 56 19 Cape Seal 12% S 7,190 |$ 16.09 (S 11,901 19,091
SANTA CLARA AV LAGUNA ST PROSPECT ST 765| Z4 |56 ac 55 67 12 Cape Seal 12% S 7,439 |S 16.09 | 12,314 19,753
SANTA CLARA AV PROSPECT ST ATLANTIC ST 925| Z4 |49 4C 47 62 15 Cape Seal 12% $ 8,994 |S 16.09 (S 14,889 23,883
SANTA CLARA AV ATLANTIC ST PACIFIC ST 941( z4 |48 4Cc 46 61 15 Cape Seal 12% $ 9,150 |$ 16.09 |$ 15,146 24,296
SANTA CLARA AV PACIFIC ST CLAYTON RD 845| 74 |49 4Cc 47 62 15 Cape Seal 12% S 8217 (S 16.09|S 13,601 21,818
VERNA CR MT DIABLO ST END 466| 724 |45 4ac 43 59 16 Cape Seal 12% S 4,526 |$ 16.09 | $ 7,493 12,019
WILDEWOOD DR END FIFTH AV 1,162 | z4 (43 4C 42 59 17 Cape Seal 12% $ 11,298 | S 16.09 |S 18,702 30,000

TOTAL 1,567,404
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DOE CT ESPERANZA DR END 590| 7z5 |48 5B2 47 61 15 Cape Seal 3% S 1,435 16.09 | $ 9,498 10,933
DORMER AV E OLIVERA RD MONTGOMERY AV 1,501 Z5 |66 5B2 65 75 10 Cape Seal 10% S 12,155 16.09 | S 24,144 36,298
DORMER AV MONTGOMERY AV  |PRESTWICK AV 1,131 z5 |48 5B2 47 61 15 Cape Seal 10% S 9,158 16.09 |$ 18,191 27,348
DORMER AV PRESTWICK AV SARATOGA AV 1,089| 25 (73 5B2 72 81 9 Cape Seal 10% S 8,825 16.09|$ 17,529 26,354
DORMER AV SARATOGA AV HAMILTON AV 1,089 z5 |70 5B2 69 78 9 Cape Seal 10% S 8,825 16.09 |$ 17,529 26,354
DORMER AV HAMILTON AV ESPERANZA DR 1,151 725 |59 5B2 57 69 11 Cape Seal 10% S 9,324 16.09 |$ 18,521 27,845
DORMER AV ESPERANAZA DR PURLEY LN 1,027 Z5 |77 5B2 76 85 8 Cape Seal 10% S 8,316 16.09|$ 16,519 24,835
DORMER AV PURLEY LN DORMER CT 972 Z5 |61 5B2 60 70 11 Cape Seal 10% S 7,871 16.09|S 15,634 23,505
DORMER AV DORMER CT DUMBARTON ST 1,210| 25 |63 5B2 62 72 10 Cape Seal 10% S 9,801 16.09 |$ 19,469 29,270
DORMER AV DUMBARTON ST END 1,577 25 |65 5B2 64 74 10 Cape Seal 10% S 12,771 16.09 |$ 25,369 38,140
DORMER CT DORMER AV END 1,100| z5 |47 5B2 46 61 15 Cape Seal 10% S 8,910 16.09 S 17,699 26,609
DUMBARTON ST ESPERANZA DR PURLEY LN 1,162 725 |35 5B2 34 55 21 Cape Seal 3% S 2,824 16.09 |S 18,702 21,526
DUMBARTON ST PURLEY LN DORMER AV 2,673 25 |35 5B2 34 55 21 Cape Seal 3% S 6,495 16.09 | $ 43,009 49,504
ESPERANZA DR E OLIVERA RD MONGOMERY AV 1,028| 725 |43 5B2 41 100 59 Mill and Overlay 7% S 5,828 37.00|$ 38,028 43,855
ESPERANZA DR MONGOMERY AV PRESTWICK AV 867| Z5 |52 5B2 51 100 49 Mill and Overlay 7% S 4,918 37.00|$ 32,095 37,014
ESPERANZA DR PRESTWICK AV DOE CT 1,131 Z5 |38 5B2 37 100 63 Mill and Overlay 7% S 6,410 37.00 S 41,831 48,241
ESPERANZA DR DOE CT SARATOGA AV 1,085 z5 |40 5B2 38 100 62 Mill and Overlay 7% S 6,154 37.00 (S 40,157 46,311
ESPERANZA DR SARATOGA AV HAMILTON AV 1,583 75 |38 5B2 37 100 63 Mill and Overlay 7% S 8,974 37.00|$ 58,563 67,537
ESPERANZA DR HAMILTON AV DUMBARTON ST 1,973 Z5 |68 5B2 67 100 33 Mill and Overlay 7% S 11,189 37.00 (S 73,013 84,202




After Treatment
Functi | {] Field Review Treatment Average % Base Repair Treatment
PROJECT Street Name Beginning Location End Location HICHONS Area (SY) Zone PClI Sub-Zone PCI Treatment . : ° o Unit Cost PRONG 3 Total Cost
Class Increase Recommendation Base Repair Cost Cost
PCI ($/sY)
ESPERANZA DR DUMBARTON ST DORMER AV R 2,919| 25 |69 5B2 68 100 32 Mill and Overlay 7% S 16,550 37.00 [ $ 107,999 124,549
ESPERANZA DR DORMER AV END R 370( z5 |56 5B2 55 100 45 Mill and Overlay 8% S 2,398 37.00|$ 13,690 16,088
HAMILTON AV DORMER AV ESPERANZA DR R 4,253 Z5 |45 5B2 43 60 16 Cape Seal 3% S 10,336 16.09 |S 68,436 78,772
HAMILTON AV ESPERANZA DR CITY LIMIT R 469| Z5 |59 5B2 57 69 11 Cape Seal 3% S 1,139 16.09 | S 7,541 8,680
MONTGOMERY AV DORMER AV ESPERANZA DR R 5,669 Z5 |42 5B2 40 58 18 Cape Seal 3% S 13,775 16.09 |$ 91,209 104,984
MONTGOMERY AV ESPERANZA DR WEXFORD DR R 2,130 Z5 |65 5B2 64 74 10 Cape Seal 3% S 5,177 16.09 | S 34,277 39,454
PRESTWICK AV DORMER AV ESPERANZA DR R 5,614| Z5 |65 5B2 64 74 10 Cape Seal 3% S 13,641 16.09 (S 90,324 103,965
PURLEY LN DORMER AV DUMBARTON ST R 2,066 Z5 |57 5B2 56 68 12 Cape Seal 3% S 5,020 16.09 | $ 33,238 38,258
SARATOGA AV DORMER AVE ESPERANZA DR R 5,610 Z5 |46 5B2 45 60 16 Cape Seal 3% S 13,632 16.09 |$S 90,265 103,897
WEXFORD DR E OLIVERA RD MONTGOMERY AV R 2,875 Z5 |49 5B2 48 62 14 Cape Seal 3% S 6,985 16.09 (S 46,253 53,239

TOTAL

1,367,566



Feature Legend

City of Concord

Prong 1,2 & 3

= \5 ~—
N
\ig,)e SE\QTI;
Il BASE REPAIR 5 < CEI?OAD
| BASE REPAIR W/THICK OVERLAY 2 N
>
[l BASE REPAIR W/THIN OVERLAY 2 5 "’Om,o
N
I CAPE SEAL K} N 5 o
— —
[ MILL AND OVERLAY TS S = m
[ Reconstruct FDR WA 9 z,f’ 3
[l RECONSTRUCT STRUCTURE (AC) g 2 5[7‘ ANA'GERCT ‘r’(r’;
[l SLURRY SEAL & S e 6 2
</ /% ZONE 5
[2) Ho,
el L8R MT HOOD CR <¢
Ok ?)\
U\z OR QG
R, Q \*“\
9 3 S
T E) )
E' G /*"‘/s, equ L
) z A
i3 % S [
9 ) g
- R Rons
a | )7
s N R
= z QP’ - ST PHILIP.CT, Q
CAY) P}l 5 & 2
(o) g
00\’\0 ? fl; | ‘ I T | I \ \
‘{;’7 I I ' T 1 = 3
2% g LT | CONCORD BI“\(CONCORD BL S
0 wy OS — K " | ? POPLAR AV @OO 3
(S} \5
i MSTTaN 1T C 1T S5 ©
% i S > < oY oy %
% 5 S ¢ 2 ' X NG
° 2 AR s, ECSMONTEDR__| | (& &) S 3 &,
N < & 2
S o B ) s\ S D B,
Z ' o,
(9] [e) (o) A
) ® 2 & Q/
E‘ (64 )‘(/ Q"[(.‘\ oo $ QQ
Pl % ¢ 9. O » \§
z i 5 S S v &
(] 6\o $) \Q- Gb J, Q}Q. i‘l
2 2/ <% ; & <
3 g & o @
] Q 3 QO !
T & s S ' & S ¢ (N OULDER ct
& & S Y, S e o %
) S~
\ % z §
5
S 5
X %, ol DR
) I (S & 00!
% S50 \8
&> 2 7 7 £
Sl M S ok R
NS S o8 R L 2
X 38 N/ ZONE1 A& Rl FRANKRL
BEX\ & 5 & 2 ¢
‘3_ (":/ < “\
&3 s S N
K- OR O
ha & NAY o 5%
§— & LARW! 2 S
N < <
& & < o
2,
: 1
3
%
&
lr-\TdHINSQN_SIAGE PL CLAYTO!
-4 [e]
] >
e P
0 05 1 21178 LEWIS WY o -
| 7T A {
i Pl
— — | Miles R A z




City of Concord P ro n g 1 & 2
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Prong 3 - Residential (Zone 1)
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City of Concord Prong 3 - Residential (Zone 2)
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Prong 3 - Residential (Zone 5)
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