


8/5/2015 DRAFT		May			
Concord Corridors Plan		1	2	3	4
#	Task				
Task 1 - Project Initiation and Management					
1.1	Project Kick-off		●		
1.2	Project schedule and work plan				
1.3	Project management calls				
Task 2 - Community Outreach and Coordination					
2.1	Technical Advisory Committee (up to 5 meetings)				
	TAC Meeting 1 - kick off, scope opps & constraints		●		
	TAC Meeting 2 - opps & constraints review			●	
	TAC Meeting 3 - guidelines review				
	TAC Meeting 4 - Conceptual Design draft 1				
	TAC Meeting 5 - Public review draft				
2.2	External (up to 7 meetings)				
	BART, County Connection		●		
	Community Interest Group 1		●		
	Community Interest Group 2		●		
	Public Meeting 1 - overview of existing conditions				
	Public Meeting 2 - review draft documents				
	City Meeting 1 - Planning Commission				
	City Meeting 2 - Design Review				
	City Meeting 3 - Council Infrastructure Comm (materials only)				
	City Meeting 4 - City Council (materials only)				
2.3	Accessibility issues (1 meeting)				
Task 3 - Existing Conditions					
3.1	Review existing plans				
3.2	Assess existing conditions, opportunities and constraints				
Task 4 - Design Guidelines					
4.1	Streetscape and intersection guidelines				
4.2	LID/Stormwater guidelines				
4.3	Pop-up/temporary uses guidelines				
4.4	Accessibility guidelines				
Task 5 - Conceptual Design Development					
5.1	Conceptual design of three corridors				
5.2	Costs for conceptual designs (rough order of magnitude)				



Legend: Work underway Review period Draft deliverable Final deliverable Meeting